



CISCO

TALLGRASS REGION

RIS Assessment Execution Plan

IQ Onboarded Accounts · Routing & Infrastructure Services

233

ADOPTING ACCOUNTS

10

CORE TARGETS

\$319M+

INSTALL FOOTPRINT

\$1.2–1.8M

RIS ASSESSMENT TAM

\$25M+

PULL-THROUGH

PIPELINE GENERATION PLAN

Six-week path to staged \$75k–\$150k RIS Professional Assessment SOWs on ten IQ-onboarded named accounts, attached to FY27 service buying programs — and a 90-day horizon to convert findings into routing, switching, and cloud security pull-through.

ACCOUNT ALIGNMENT

Robin Randolph · Gerry Garwood · Jeff Pavalone · Paige Ball

Services & Software Buying Programs · CX Advisory Practice

Turn live IQ telemetry into staged RIS SOWs

Customers in Tallgrass who already stream Catalyst Center, Intersight, CX Cloud, Splunk FSO, or ISE data are the highest-propensity buyers of the Routing & Infrastructure Services Professional Assessment.

MISSION · NEXT 6 WEEKS

Align the four named AMs, run 30-minute CX Advisory briefings from pre-populated IQ snapshots, and stage \$75k–\$150k RIS Assessment SOWs in CCW on the first-wave accounts (UMB, Garmin, DFA, Lockton) — then Children's Mercy and Truman — attached to FY27 service buying programs.

WHY TALLGRASS, WHY NOW

Zero onboarding friction

IQ is already flowing. CX can benchmark routing resilience, failover latency, and configuration drift without a manual discovery cycle.

Compelling events are funded

Garmin DC build, DFA Zscaler takeout, Lockton WxC renewal, Children's Mercy LDOS — the customer has already budgeted the program RIS de-risks.

Assessment is the wedge

The \$75k–\$150k SOW is not the prize. It qualifies the \$25M+ routing, switching, and cloud security modernization that follows.

SUCCESS LOOKS LIKE

4

FIRST-WAVE BRIEFINGS BY WEEK 4

6

TIER 1 SOWS STAGED BY WEEK 6

\$75–150k

ASSESSMENT ENVELOPE PER ACCOUNT

\$25M+

PULL-THROUGH HELD AS NEXT ACTION

TELEMETRY SOURCES ALREADY ON THE WIRE

Catalyst Center

Campus fabric, switching, wireless

Intersight

Compute, DC fabric, operations

CX Cloud

Installed base, LDOS, contracts

Splunk FSO

Observability, Zero Trust signals

ISE

Identity, segmentation, policy

Propensity evaluation framework

Every first-wave name scores on at least three of four pillars. Use this as the go / no-go before a CIO briefing is booked.

01 Active IQ Telemetry

QUALIFY Catalyst Center, Intersight, Cloud Monitoring, or Splunk connected.

WHY IT CONVERTS Pre-existing telemetry removes data-collection friction so CX can benchmark network resilience immediately.

02 Scale & Complexity

QUALIFY Cisco footprint greater than \$15M; distributed campus / multi-site WAN.

WHY IT CONVERTS Large distributed environments carry architectural debt, route-table fragmentation, and configuration drift.

03 Imminent LDOS Exposure

QUALIFY Hardware / software reaching Last Date of Support in FY26–FY28.

WHY IT CONVERTS Creates a C-level compelling event to fund an architectural risk review before hardware failure.

04 Strategic Transformation

QUALIFY Active SD-WAN migrations, data center builds, or Zero Trust initiatives.

WHY IT CONVERTS RIS is the independent architectural validation SOW that de-risks multi-cloud transit and campus segmentation.

Ranked target accounts — high propensity

Six named accounts. \$216M combined Cisco footprint. IQ already live. First-wave conversations: UMB, Garmin, DFA, Lockton.

CUSTOMER / SAVM	VERTICAL	FOOTPRINT	IQ MATURITY	RECOMMENDED PLAY
UMB Financial Corp SAVM 203733540	Banking / Finance	\$30.6M	Adopt / Optimize Splunk FSO & Zero Trust	Financial Hybrid Routing Audit
Garmin International SAVM 203707065	Global Tech / Mfg	\$66.4M	Onboarded Cat Center, Intersight, ACI	DC Fabric & Core Routing Assessment
Dairy Farmers of America SAVM 203860067	Mfg & Distribution	\$41.7M	Active Onboard Campus & Auto-WAN	Industrial Edge & WAN Survivability
Children's Mercy Hospital SAVM 203771956	Pediatric Healthcare	\$33.4M	Connected Cat Center & Intersight	Clinical Resilience & Risk Assessment
Lockton Companies SAVM 203707061	Insurance / Global	\$25.7M	Cloud Monitoring +\$14.8M WxC renewal	Global Collaboration Routing Assessment
Truman Medical (UHKC) SAVM 203771980	Academic Healthcare	\$18.5M	Use / Adopt Campus Analytics	Healthcare Campus Network Audit

FIRST-WAVE RULE

Do not open all six in week 1. Phase 1 of the source plan is AM alignment on UMB, Garmin, DFA, and Lockton. Children's Mercy and Truman run in parallel only if IQ snapshots and a named VP Infrastructure are already in hand. Tier 2 (HNTB, Black & Veatch, WellSky, Salina Regional) is Horizon 2 — after first-wave SOWs are staged.

UMB · Garmin · Dairy Farmers of America

Primary motion: Sales Play A — Telemetry Unlock Architectural Review. These three already have IQ density and a funded architectural trigger.

UMB Financial Corp

SAVM 203733540 · Banking · \$30.6M · Splunk FSO & Zero Trust

SALES PLAY

Financial Hybrid Routing Audit — core banking transit, SD-WAN failover latency, Zero Trust segmentation.

ARCHITECTURAL TRIGGER

Regulatory compliance plus a \$1.5M Catalyst Center opportunity already in pipeline. Multi-site routing resilience is the board risk.

THIS WEEK'S MOVE

AM confirms IQ snapshot (Splunk FSO + campus). Book 30-min CIO / VP Infra briefing. Lead with Play A script.

Garmin International

SAVM 203707065 · Global Tech / Mfg · \$66.4M · Cat Center, Intersight, ACI

SALES PLAY

DC Fabric & Core Routing Assessment — de-risk the new data center build; optimize campus fabric throughput.

ARCHITECTURAL TRIGGER

\$2.5M new DC build in pipeline. Global manufacturing supply chain depends on campus and DC fabric routing.

THIS WEEK'S MOVE

Pull Cat Center + Intersight + ACI health into one snapshot. Position RIS as day-one insurance on the DC program.

Dairy Farmers of America

SAVM 203860067 · Mfg & Dist. · \$41.7M · Campus & Auto-WAN

SALES PLAY

Industrial Edge & WAN Survivability — plant-to-cloud redundancy, SD-WAN pathing, IoT edge resilience.

ARCHITECTURAL TRIGGER

Distributed plant network. \$2M Zscaler takeout in flight. Multi-cloud interconnect is live risk.

THIS WEEK'S MOVE

Map plant-to-cloud paths from Auto-WAN telemetry. Attach RIS in front of the Zscaler takeout, not after cutover.

PLAY A · OPENING LINE

"Because your environment is already integrated with Cisco IQ telemetry, our Advanced Services architecture team can conduct a comprehensive Routing & Infrastructure Resilience Assessment without lengthy manual network audits. We will deliver a board-ready findings deck analyzing routing convergence, latent failover risks, and a prioritized 3-year modernization roadmap."

Children's Mercy · Lockton · Truman Medical

Lockton and Truman are Play B (pre-transformation derisking). Children's Mercy is Play A with an LDOS compelling event. Sequence Lockton with the first wave; CMH and Truman as snapshots land.

Children's Mercy Hospital

SAVM 203771956 · Pediatric Healthcare · \$33.4M · Cat Center & Intersight

SALES PLAY

Clinical Resilience & Risk Assessment — unpatched exposure, device isolation, hospital core.

ARCHITECTURAL TRIGGER

Zero-downtime clinical mandate. Medical-device IoT segmentation. \$1.09M LDOS hardware runway.

THIS WEEK'S MOVE

Build LDOS + unpatched inventory from Cat Center/Intersight. Brief clinical infrastructure leadership on isolation routing.

Lockton Companies

SAVM 203707061 · Insurance / Global · \$25.7M · Cloud Monitoring + \$14.8M WxC

SALES PLAY

Global Collaboration Routing Assessment — WAN reliability, Webex Calling QoS, branch survivability.

ARCHITECTURAL TRIGGER

Rapid global office expansion. Multi-carrier SIP/WAN consolidation. C1 modernization ahead of WxC renewal.

THIS WEEK'S MOVE

First-wave account. Attach RIS in front of the \$14.8M Webex Calling renewal. Play B script — day-one SLA, not a survey.

Truman Medical (UHKC)

SAVM 203771980 · Academic Healthcare · \$18.5M · Campus Analytics

SALES PLAY

Healthcare Campus Network Audit — core switching, wireless telemetry, EHR path redundancy.

ARCHITECTURAL TRIGGER

\$1.35M Webex Calling DI 5-year renewal. High-density campus switching refresh. EHR telemetry dependencies.

THIS WEEK'S MOVE

Confirm campus analytics snapshot covers EHR paths. Position RIS as the condition of the WxC DI renewal, not a side project.

PLAY B · OPENING LINE

"Prior to rolling out our planned cloud and collaboration migration, our CX Advisory Practice conducts a high-fidelity Infrastructure Assessment to validate path diversity, QoS queueing integrity, and core route table stability, guaranteeing day-one performance SLAs."

Tier 2 — stage after first-wave SOWs are in motion

Same propensity math, slightly smaller footprint. Do not let these four displace UMB, Garmin, DFA, or Lockton on the week-1 calendar.

CUSTOMER / SAVM	FOOTPRINT	IQ NOW	TARGETED RIS POSITIONING	PLAY
HNTB Holdings Inc SAVM 203707063 · Engineering	\$21.6M	Catalyst Center live. \$1.2M Webex refresh in Commit.	Hybrid Studio WAN Audit — multi-gigabit design-studio bandwidth, CAD/BIM cloud sync, hybrid routing latency.	Play B
Black & Veatch Inc SAVM 203771954 · Critical Infra	\$19.4M	Intersight compute live. \$1.14M Secure Access opportunity.	Critical Infrastructure SASE Readiness — secure remote engineering transit and routing mesh.	Play B
WellSky Corporation SAVM 203839175 · Healthcare SaaS	\$16.2M	21 adoption use cases active (Meraki, Compute, Zero Trust).	Multi-Region SaaS Edge Resilience — cloud edge throughput, DC firewall resilience, SD-WAN links.	Play A
Salina Regional Health SAVM 203793443 · Regional Health	\$20.6M	Campus switching and compute telemetry connected.	Regional Clinic WAN Survivability — clinic router failover, telemedicine QoS, LDOS replacement.	Play A

HORIZON 2 ENTRY CRITERIA

- At least three first-wave briefings complete and two SOWs staged in CCW.
- Named AM owner and VP Infrastructure identified for the Tier 2 account.
- IQ snapshot actually populated — do not brief from a blank Catalyst Center tenant.
- A funded trigger exists (Webex refresh, Secure Access, LDOS, or Zero Trust) so RIS is insurance on a live program.

Two plays. Pick one per account. Do not mix in the room.

Play A sells the fact that telemetry is already on. Play B sells the cost of being wrong on day one of a migration already funded.

SALES PLAY A

Telemetry Unlock

Garmin · DFA · UMB · Children's Mercy · WellSky · Salina

Position the RIS Professional Assessment as the consulting deliverable that turns raw IQ telemetry into a prioritized C-level roadmap. Do not sell a data-collection exercise — the data is already flowing.

TALK TRACKS

- IQ integration is complete — we start from live telemetry, not questionnaires.
- Deliverable is a board-ready findings deck, not a config dump.
- Output: routing convergence, latent failover risk, 3-year sequence.

Ask next: Which of routing convergence, DC fabric, or WAN failover is the board most exposed to in the next 18 months?

SALES PLAY B

Pre-Transformation Derisking

Lockton · Truman · HNTB · Black & Veatch

Position RIS as mandatory risk mitigation before cloud calling, SD-WAN, or data center migrations. The assessment is how the CIO buys day-one SLA confidence.

ATTACH IT IN FRONT OF

- Lockton — \$14.8M Webex Calling renewal and global WAN consolidation.
- Truman — \$1.35M WxC DI 5-year renewal and campus refresh.
- HNTB — \$1.2M Webex refresh in Commit plus studio WAN load.

Ask next: If calling, CAD sync, or EHR traffic failed over incorrectly on day one, which executive owns that outage?

RULE FOR THE ROOM

Open with the play, not the SKU. Do not walk into a CIO briefing with a CCW quote. Leave with a named sponsor for a \$75k–\$150k RIS Assessment SOW and a date for CX to return with the statement of work. Pull-through (\$25M+) is the finding of the assessment, not the ask of the first meeting.

Who does what — and the weekly drumbeat

Four AMs own the relationships. CX Advisory owns the briefing and the SOW. Buying Programs owns staging against FY27. One 30-minute standup keeps it honest.

RACI

WORKSTREAM	AM (POOL OF 4)	CX ADVISORY	BUYING PROGRAMS	AE / OVERLAY
IQ snapshot quality	A / C	R	I	C
CIO / VP Infra access	R / A	C	I	C
Play A vs Play B call	A	R	I	C
30-min CX briefing	C	R / A	I	C
SOW scope \$75–150k	C	R / A	C	C
CCW stage + FY27 attach	C	C	R / A	R
Pull-through hypothesis	A	R	C	C
Weekly standup	C	R	A	C

R = Responsible A = Accountable C = Consulted I = Informed AM pool: Randolph · Garwood · Pavalone · Ball

WEEKLY TALLGRASS RIS STANDUP · 30 MINUTES · MONDAYS

0–5 min	Scoreboard	Briefings booked / held, SOWs staged, stalled accounts, IQ snapshot gaps.
5–20 min	First-wave accounts	One account at a time: trigger, play, next meeting, blocker, owner.
20–25 min	SOW / CCW	Which statements of work are ready to stage against FY27 buying programs.
25–30 min	Asks	CX capacity, AM introductions, snapshot production, executive time.

PHASE GATES · DO NOT SKIP

GATE 1

Weeks 1–2

Named AM, named VP Infra, Play A/B locked, IQ snapshot in hand.

GATE 2

Weeks 3–4

Briefing held. Verbal sponsor. SOW envelope agreed (\$75k–\$150k).

GATE 3

Weeks 5–6

SOW staged in CCW and attached to an FY27 service buying program.

Execution calendar — weeks 1 through 6

This is the source-plan calendar, unpacked into owners, exit criteria, and what 'done' means. Horizon 2 (Tier 2) does not start until Gate 3 is green on at least two first-wave accounts.

WEEK 1

Stand up the motion

- Kickoff with Randolph, Garwood, Pavalone, Ball — 45 minutes, this document as the agenda.
- Assign an AM owner to each of the six Tier 1 names. First-wave four cannot be unowned.
- Confirm IQ telemetry is actually live (Cat Center / Intersight / Splunk / ISE) per account.
- Lock Play A or Play B. No account enters week 2 without a play.

Exit: owner + play + IQ source listed on the tracker (page 11).

WEEK 2

Snapshots and calendar

- CX Advisory produces a one-page IQ snapshot per first-wave account (no blank-page discovery).
- AM identifies CIO / VP of Infrastructure and sends the briefing hold.
- Internal dry-run of Play A and Play B scripts — 20 minutes, critique the open.
- Confirm FY27 buying-program attach path with Buying Programs so CCW staging is not a surprise in week 5.

Exit: four briefing holds on the calendar; four snapshots in the working folder.

WEEKS 3–4

Executive discovery

- Run 30-minute CX Advisory briefings. AM opens, CX delivers, AM closes on sponsor + date.
- Sequence: UMB, Garmin, DFA, Lockton. Slip Children's Mercy / Truman only if Gate 1 is green.
- Capture: verbal sponsor name, preferred SOW envelope, any security / change-window constraints.
- Same week: start SOW outline so week 5 is editing, not inventing.

Exit: Gate 2 green — briefing held, sponsor named, envelope agreed.

WEEKS 5–6

Scope and stage

- CX finalizes the RIS Professional Assessment SOW (\$75k–\$150k) per first-wave account.
- AE / Buying Programs stages the SOW in CCW and attaches it to the FY27 service buying program.
- Pull-through (\$25M+ routing / switching / cloud security) is written as the next-best-action, not line-itemed.
- Standup reviews: which SOWs are staged vs. stuck on legal, Smart Account, or executive signature.

Exit: Gate 3 green — SOW in CCW on first-wave names.

Account execution tracker — fill this in week 1

AM owner is assigned at the kickoff. Status stays red until Gate 1 is green. This page is the standup artifact — print it or keep it live, but review it every Monday.

ACCOUNT	AM OWNER	PLAY	IQ SNAPSHOT	VP INFRA	BRIEFING	SOW \$	CCW	NEXT ACTION
UMB Financial	Assign W1	A	Due W2	Name W1	W3–4	75–150k	W5–6	Confirm Splunk FSO snapshot
Garmin	Assign W1	A	Due W2	Name W1	W3–4	75–150k	W5–6	Anchor to \$2.5M DC build
DFA	Assign W1	A	Due W2	Name W1	W3–4	75–150k	W5–6	Attach ahead of Zscaler takeout
Lockton	Assign W1	B	Due W2	Name W1	W3–4	75–150k	W5–6	Attach ahead of \$14.8M WxC
Children's Mercy	Assign W1	A	If live	Name W2	W4–5	75–150k	W6	LDOS + device isolation story
Truman / UHKC	Assign W1	B	If live	Name W2	W4–5	75–150k	W6	WxC DI + EHR path diversity
HNTB (T2)	Hold	B	Hold	Hold	Horizon 2	75–150k	H2	After two first-wave SOWs staged
Black & Veatch (T2)	Hold	B	Hold	Hold	Horizon 2	75–150k	H2	Pair with Secure Access \$1.14M
WellSky (T2)	Hold	A	Hold	Hold	Horizon 2	75–150k	H2	21 use cases — Play A density
Salina Regional (T2)	Hold	A	Hold	Hold	Horizon 2	75–150k	H2	Clinic WAN + LDOS roadmap

STATUS KEY FOR STANDUP

Green

Gate met this week — snapshot in, briefing held, or SOW staged.

Amber

Owned, but a dependency is slipping (calendar, snapshot, sponsor).

Red

Unowned, no IQ, or first-wave account still missing Gate 1 after week 2.

What goes in the room — and what happens after

A CIO briefing without an IQ snapshot is a discovery call. We are not selling discovery. We are selling a reading of data they already send us.

BRIEFING KIT · 30 MINUTES

- One-page IQ snapshot (health, LDOS, fabric, WAN) — CX produces, AM reviews.
- Named architectural trigger (the program already funded).
- Play A or Play B script — one paragraph, memorized, not read.
- Assessment envelope: \$75k–\$150k, 4–6 week CX delivery, board-ready findings deck.
- Close: sponsor name, SOW review date, FY27 buying-program path.
- Leave-behind: this plan's Play A/B quote and the three-year roadmap promise — not a quote.

CCW STAGING CHECKLIST

- SOW title: RIS Professional Assessment — <account>.
- Value: \$75k–\$150k. Do not bundle pull-through SKUs.
- Attach to FY27 service buying program in CCW.
- Smart Account and SAVM (see roster) confirmed before submit.
- CX delivery window aligned to customer's change freeze.
- Next-best-action note: routing / switching / cloud security hypothesis for post-findings.

NEXT 10 WORKING DAYS

This week

Sit with Randolph, Garwood, Pavalone, and Ball. Assign AM owners. Lock Play A/B on UMB, Garmin, DFA, Lockton. Confirm IQ is live.

Week 2

CX produces four snapshots. AM books four 30-minute CIO / VP Infra briefings. Dry-run both scripts.

Weeks 3–6

Brief, sponsor, scope, stage. Do not open Tier 2 until two first-wave SOWs are in CCW.

COMMERCIAL THESIS · DO NOT STOP AT THE ASSESSMENT

\$75k–\$150k → \$1.2M–\$1.8M → \$25M+

Stage the assessment. Cover the core ten. Fund the roadmap. Anchor every briefing to a trigger already in motion — Garmin DC, DFA Zscaler, Lockton WxC, Children's Mercy LDOS — so RIS is risk insurance on a program the customer has already funded.